SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:33AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 314  Const Calendar Day: 976 Date: 11-May-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition Cloudy

Working Day If no, explain:

Diary: Dispute
Work description.

Dairy May 05-11-2012 =

A) Cable Bands Installed At North Side Span

Cable Band  Set Up for Pulling Pulling Time End of Pulling Time  Completion of Installation

WPP26 Yesterday Yesterday Yesterday 8:30A.M.
WPP24 8:50A.M. 9:25A.M. 9:35A.M. 1:05P.M.
WPP22 1:13P.M. 1:35P.M. 1:42P.M. 3:00P.M.

The Cable Bands orientation was checked by Mr. Saman Soheilifard

B) Cable Bands Installed At North Main Span

ABF had problem with pulling the Cable Band to the desired Panel Point because of excessive sag of the
high line cables at the North Main Span, resulting the Cable Band rest on the catwalk. The Cable Band
WPP50 was pulled to PP50 with difficulty yesterday. ABF pulled the high line cables several times by trial
and error procedure in order to keep adequate distance of the Cable Band with respect to the catwalk
surface. This was accomplished at 11:50 A.M. The Cable Band crews of the N.M.S. were transferred in the
afternoon to the South East end to disassemble the compacting machine of the South Main Span. The
crew pulled the Cable Band WPP52 to PP52 at the end of working day.

Cable Bands are set in the right orientation by putting all bolts in place and only 4 of them are snag
tightened to prevent slippage of the Cable Band.

The cleanness and pulling process of the Cable Bands was checked and no damage to the cable was
observed.

The Cable Bands of the E-Line were transferred on the OBG deck.

ABF crews involved in the North Side Span
-Aaron Kent (Foreman)

-Mathew Cochran

-Rene Esquivel

-Stanley Dalie

-Casey Lux (winch Op.)

ABF crews involved in the North Main Span
-Anthony Costa (foreman)
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Iranmanesh, Abbas

Diary #: 314

Date: 11-May-2012 Friday

-Kevin Ratclif
-Jacob Meche
-Augie Solis
-Carlos Alvarado

Other Crews Involved
-Patrick O’Leary

-Barry Rothman

-William Alger (Crane Op.)
-Jeffery Scott (Fork Lift Op.)
-Luis Diaz (Cleaning C.B.)

Equipment:

- Crane Grove 890 RT E (4 hours)
- Fork Lift (GRADALL 544-10) 8 hours

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-096.067

Install & Adjust PWS 96-100

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-101.067

Install & Adjust PWS 101-105

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-106.067

Install & Adjust PWS 106-110

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-111.067

Install & Adjust PWS 111-115

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-125.067

Install & Adjust PWS 125-130

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-131.067

Install & Adjust PWS 131-135

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-136.067

Install & Adjust PWS 136-137
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 314 Date: 11-May-2012 Friday
04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0430406 No
0.00 000 000  0.00 ]
*E0420406 No
0.00 000 000  0.00 ]
04-0120F4 Bid ltem: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker APP PATRICK OLEARY 8.00 0.00 0.00 8.00 D
Ironworker JNM STANLEY DALIE 8.00 0.00 0.00 8.00 D
Ironworker JNM RENE ESQUIVEL 8.00 0.00 0.00 8.00 D
Ironworker JNM MATTHEW COCHRAN 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM LUIS DIAZ 8.00 0.00 0.00 8.00 D
Operator JNM JEFFREY SCOTT 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS ALVERADO 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Operator OTH WILLIAM ALGER 8.00 0.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Ironworker FOR AARON KENT 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2005 FORKLIFT, GRADALL 544D 10,000 LBS No
800 000 000  0.00 ]
*E0150583 No
400 000 000 0.0 []
Tevqisi

A ddrRptbyBiditem Page 3 of 3

[Py



